




REPUBLIC OF THE PHILIPPINES
Department of Finance
BUREAU OF CUSTOMS
Manila 1099



Management Information System and Technology Group
Telephone: (63-2) 917-3222 Fax: (63-2) 527-4536 alexander.arevalo@customs.gov.ph

19 January 2011

MEMORANDUM

To : All District Collectors
All Deputy Collectors

SUBJECT : Amendment to *Memorandum dated 06 January 2011* entitled:
"Implementation of the Rollout of the e2m Phase 4 Customs System"

This is with reference to the attached memorandum dated 06 January 2011 entitled: "Implementation of the Rollout of the e2m Phase 4 Customs System".

In response to requests from various stakeholders in the export industry, this is to serve notice to all concerned that the following are the new and complete schedules of the implementation of the rollout of the e2m Phase 4 Customs System covering all Ports for Informal Entry System, Transshipment System, Automated Export Documentation System (AEDS), and Automated Bonds Management System (ABMS):

1. **Batch 1** (Informal Entry, Transshipment) - Manila International Container Port, Port of Manila, Port of Batangas - January 24 to February 4, 2010.
2. **Batch 2A** - (Informal Entry, Transshipment) - Subic/Clark, San Fernando, Limay, Legaspi – February 14 to February 25, 2011
3. **Batch 2B** (AEDS, ABMS) – Manila International Container Port, Port of Manila, Port of Batangas – February 28 to March 11, 2011
4. **Batch 3A** (AEDS, ABMS) - Subic/Clark, San Fernando, Limay, Legaspi – March 21 to April 1, 2011
5. **Batch 3B** (Informal Entry, Transshipment, AEDS, ABMS) - Cebu/Mactan, Davao, Cagayan De Oro/MCT, Iloilo – April 4 to April 15, 2011
6. **Batch 4** (Informal Entry, Transshipment, AEDS, ABMS) - Tacloban, Zamboanga, Surigao, NAIA – April 18 to April 29, 2011


ALEXANDER M. AREVALO, CESO III
Deputy Commissioner, MISTG

cc: Commissioner Angelito A. Alvarez
All MISTG Site Managers
Ms. Josephine L. Nogallo, OIC BSSD, MISTG



REPUBLIC OF THE PHILIPPINES
 Department of Finance
 BUREAU OF CUSTOMS
 Manila 1099

Management Information System and Technology Group
 Telephone: (63-2) 917-3222 Fax: (63-2) 527-4536 alexander.arevalo@customs.gov.ph

MISTG



06 January 2011

MEMORANDUM

To : The District Collector, Port of Manila
 The District Collector, Manila International Container Port
 The District Collector, Port of Batangas

SUBJECT : Implementation of the Rollout of the e2m Phase 4 Customs System

This is with reference to the memorandum of Commissioner Angelito A. Alvarez dated 14 December 2010 entitled: "Implementation of Phase 4 of Customs e2m" covering the following systems:


1. Informal Entry System
2. Transshipment System
3. Exports System
4. Bonds Management System

This is to serve notice to all concerned that the implementation of the e2m Phase 4 Customs System in the following Customs Ports effective: **January 24, 2011:**

1. Port of Manila
2. Manila International Container Port
3. Port of Batangas


ALEXANDER M. AREVALO, CESO III
 Deputy Commissioner, MISTG

cc: Commissioner Angelito A. Alvarez





REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF FINANCE
BUREAU OF CUSTOMS
MANILA 1099

14 December 2010

Memorandum to:

Alexander A. Arevalo
Deputy Commissioner
MISTG


Subject : Implementation of Phase 4 of Customs e2m

You are hereby directed to commence on January 15, 2010 the implementation of the following systems under Phase 4 of the E2M Customs, to wit:

1. Informal Entry System
2. Transshipment System
3. Automated Export Documentation System
4. Automated Bonds Management System

In this respect, kindly request your staff to coordinate with UNISYS to discuss the specifics for the planned implementation.

Thank you very much.


ANGELITO A. ALVAREZ
Commissioner



Cc: UNISYS Phils

Josephine Nagallo
OIC-Director, PSDS

